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Geopacific Resources Limited                                      www.geopacific.com.au 

Quarterly report – September 2020 
The Board of Geopacific Resources Ltd (Geopacific or the Company; ASX: GPR) is pleased to provide the 
September 2020 quarterly report.  

Highlights  
• New CEO Tim Richards begins building world class management team with several key appointments 
• Successful negotiation of $US100m in funding from Sprott on an exclusive basis 
• Key milestones met on the path to full Woodlark Gold Project funding in Q1 CY2021 
• Well-resourced Project Execution team achieves key scheduled milestones 
• Government and Community acceptance of the revised house design 
• Planning ongoing for recommencement of exploration program in CY2021 

Chief Executive Officer, Tim Richards commented 
“I am pleased to be joining the Geopacific team at such a critical juncture in the Company’s growth as it evolves 
from explorer to producer. The transition is a challenging one, but the level of support for the project expressed 
by our local community and the Papua New Guinean government gives me confidence that collectively we can 
deliver a world class mine on Woodlark Island that delivers benefits to stakeholders and shareholders alike.  

While COVID-19 has impacted site operations over recent quarters, the amount of work that has been 
completed by the project team in the interim to revalidate the capital and operating cost models has been 
substantial. The level of detail associated with the schedule execution, capital and operating cost inputs far 
exceeds industry norms for a project at a comparable stage in the development cycle. It is also pleasing to see 
contractors remobilising to site to continue early construction activities with road works and housing 
construction a focus over the coming quarters, while planning continues for a targeted exploration program to 
be undertaken in parallel with construction. With the confirmation of Sprott Private Resource Lending II L.P. as 
the preferred debt provider, Geopacific is well placed to commence formal construction of the Woodlark project 
in 2021 with first gold targeted in late 2022.” 

Figure 1: Equipment mobilised to site to continue the Civil Works Program 

http://geopacific.com.au/directors-and-senior-management/
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CEO Commences and Begins Building the Team 
During the period, Chief Executive Officer (CEO) Tim Richards commenced with Geopacific (refer ASX 
Announcement dated 6 October 2020) bringing extensive operational experience in Papua New Guinea. His 
addition to the Company compliments the existing experience and skill set of the executive team. As 
momentum for the project builds, the necessity to build a team with the capability and experience to 
successfully deliver the Woodlark Gold Project becomes critical. To this end, two key additions to the 
management team were made during the period. 

Susan Scheepers commenced as General Manager of People and Performance. Having worked in the resources 
industry for 17 years Mrs Scheepers brings a wealth of experience to a vital aspect of the project.  Prior to 
joining Geopacific Mrs Scheepers was the Group HR Manager for St Barbara Limited where she assisted with 
the turn-around of the Simberi Gold Mine in Papua New Guinea. She is passionate about people development 
and looks forward to implementing programs to upskill the local workforce and community members. 

In addition Basil Bulkua was appointed as Site Manager for the Woodlark Gold Project. Mr Bulkua, a Papua 
New Guinean national has formerly worked for a number of global mining organisations including Rio Tinto, 
Lihir, Morobe and most recently St Barbara Limited.  

The Board strongly believes that an appreciation for the community and culture in which a project operates is 
vital to ensuring it is successful. The Board is delighted with the recent commencement of new CEO Mr Richards 
and the recent appointments of Mrs Scheepers and Mr Bulkua. Not only do they bring vast technical expertise 
to the project, but also extensive experience working on projects in Papua New Guinea.  

Project Financing 
Geopacific announced that it selected Sprott Private Resource Lending II L.P. (Sprott) as its preferred financier 
for the development of the Woodlark Gold Project. The Company entered into a period of exclusivity with 
Sprott to finalise a US$85 million Project Finance Facility (the "Project Finance Facility") and a US$15 million 
Callable Gold Stream (the “Gold Stream”) for development of the Company’s Woodlark Gold Project. The 
Project Finance Facility and the Gold Stream remain subject to usual conditions, including Sprott credit 
committee approval and final documentation (among other things). 

Sprott has been in discussions with the Company to fund the development of the Woodlark Project since 2018. 
This exclusivity arrangement with Sprott follows the positive results of extensive technical due diligence on the 
Woodlark Gold Project by Sprott and its advisors. Sprott's technical due diligence is expected to be finalised 
shortly after completion of the Company’s definitive feasibility study revalidation process which is planned for 
Q4 CY2020. Sprott’s ongoing commitment to the Woodlark Gold Project provides strong validation of robust 
project economics that have been further enhanced by the record gold price. 

For additional information pertaining to the selection of Sprott as Geopacific’s preferred financier please refer 
to the ASX Announcement published on 6 October 2020. 

Occupational Health and Safety 
During the quarter there was one Lost Time Injury.  The member of staff has returned to work on light duties 
and will recommence full duties when fully recovered. Ensuring the Health and Safety of employees and 
contractors is the Company’s first priority.  As the Woodlark Gold Project advances towards construction, it is 
crucial that safety management processes and procedures on site appropriately reflects the level and type of 
activity that the next phase of the project will bring. To this end, the Company is currently recruiting a Senior 
Site Safety Officer who will work with the new Site Manager to foster a safety first culture whilst further 

http://wcsecure.weblink.com.au/pdf/GPR/02290015.pdf
http://wcsecure.weblink.com.au/pdf/GPR/02290015.pdf
http://wcsecure.weblink.com.au/pdf/GPR/02290015.pdf
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improving and developing site safety management plans and procedures. 

Project Execution 
To ensure that Geopacific successfully achieves the key milestones required to move the Woodlark Gold 
Project into production, alignment throughout the organisation is crucial. In order to maintain a disciplined 
approach to project execution, an experienced Senior Planner was engaged in the June Quarter to develop and 
maintain an Integrated Project Management Schedule (IPMS). The IPMS continued to develop and advance 
during the September quarter and it serves as the key resource that guides the focus and efforts of the project 
execution team and the wider organisation. The Company has a clear line of sight on critical path activities that 
impact key milestones required to commence targeted first gold production at end of Q4 CY 2022. 

A high level indicative schedule outlining key project milestones has also been prepared.  It is based on the 
assumption that the COVID-19 border closures and travel restrictions remain in their current state.  Any 
adverse change to the restriction in Papua New Guinea and/or Australia may impact this indicative schedule.   

Key Indicative Milestones* Date 

Revalidate Woodlark Gold Project 2018 DFS and project execution planning End Q4 CY2020 

Project financing complete (Financial Investment Decisions (FID) date) End Q1 CY2021 

Commence construction of process plant and infrastructure Q2 CY2021 

Commence mine pre-strip and haul road construction Q4 CY2021 

Power plant complete and permanent power supply available Q2 CY2022 

Complete deep sea tailings placement (DSTP) facilities Q3 CY2022 

Commence commissioning and plant start up Q3 CY2022 

Commence first gold production End Q4 CY2022 
Table 1: Key Milestones from Preliminary Project Execution Schedule 

* Based on the assumption that the COVID-19 border closures and travel restrictions remain in their current state.  Any 
adverse change to the restriction in Papua New Guinea and/or Australia may impact this indicative schedule.   

The project schedule integrates the following activities in detail utilising Primavera, an industry recognised 
planning and scheduling application: 

• Contractor pre-strip and pre-production mining; 
• Owner managed site preparation and bulk earthworks; 
• Owner managed infrastructure - wharf, permanent camp, non-process buildings, communications, access 

roads & communities relocation; 
• Deep Sea Tailings Placement (DSTP) onshore pipelines, mixing tank and offshore pipelines; 
• Engineering Procurement and Construction (EPC) contractor process plant and associated infrastructure; 

and 
• Build, Own & Operate (BOO) contract power plant. 

The preliminary outputs from the IPMS indicate the project is on track in achieving the Key Milestones reported 
in June 2020 quarter.  The target date for commencement of first gold production remains unchanged being 
the end of Q4 2022. 

A high level project execution plan was developed during the quarter and will be finalised in the December 
2020 quarter as the contracting strategies, project team and corporate organisation structures are developed. 
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Revalidation of the Woodlark Gold Project DFS 

This work stream is well advanced and will be completed in the December 2020 quarter.  A supplementary 
report to the Definitive Feasibility Study (DFS)1 is being prepared and will detail the work completed and the 
results of the revalidation of the DFS. 

Detailed design on the ground improvement works was completed by Knight Piesold and their formal report 
will be available to the Company in the December 2020 quarter. The scheduled activities for these works are 
on the critical path and have been included into the IPMS. The Company intends to commence these activities 
immediately after the FID date.  Procurement of materials for this work is planned to be undertaken in the 
December 2020 quarter. 

Preparation and planning for execution readiness 

GRES continued the Front End Engineering Design (FEED) achieving a cumulative engineering progress of 15% 
at the end of September 2020.  Development of the process flow diagrams (PFDs) is 90% complete and piping 
and instrumentation diagrams (P&IDs) is 65% complete.  Ground improvement earthworks design is 80% 
complete and civil, mechanical and structural design progress ranges from 13% to 18% complete. 

Progress has been made in developing the EPC contract Form of Agreement with GR Engineering Services and 
is currently under review by both parties. 

 
Figure 2:  Woodlark Process Plant 

The tender process for the Woodlark Power Station was completed during the period with Contract Power 
Australia Pty Ltd being selected as the preferred supplier.  The Power Purchase Agreement (PPA) is currently 
under development and planned to be completed by the December 2020 quarter. 

The cost control system for managing and reporting against the construction budget has been selected and is 
being implemented on the early works programme.  The selected software, CMS – Construction Management 
System supplied by GTS Software Pty Ltd is an industry recognised software with the primary function of 
providing accurate cost forecast and progress supporting project cost control and management decision 
making. 

 

                                                           
1 Definitive Feasibility Study Released 7 November 2018 
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Early Works Program on site 

During this quarter, works recommenced on the construction of the houses associated with the communities’ 
relocation program with the planned completion of a 3-room deluxe house by end of October 2020. The first 
house will be used as a demonstration house and forms part of the Company’s early engagement and 
communication initiative with the community. 

The earthworks contractor HBS Construct Limited (HBS) re-mobilised to site during the quarter to assist the 
community relocation program by clearing land prior to construction of the houses. HBS also commenced road 
maintenance activities to facilitate the reliable and safe transportation of personnel and equipment around 
Woodlark Island. 

Woodlark Community Relocation 

Construction of the redesigned houses commenced in late September following a period of extensive 
socialisation and community engagement completed by specialist consultant Penny Burns and the on-site 
Community Affairs team. The new designs have been well received in the community. 

A Community Relocation Amendment Agreement was drafted to include the new house designs and submitted 
to the Papua New Guinea Mineral Resources Authority (MRA) for their consideration. Approval has been 
granted to proceed with the construction and the signing of the agreement has now commenced. 

 
Figure 3:  Three room deluxe house 

Extensive stakeholder engagement continued during the period. Open and constructive dialogue with the 
Milne Bay Provincial Government, the Member for Samarai Murua and the Milne Bay Education Department 
ensured all parties are kept informed of changes and progress. 

Construction of the new school facilities is planned to commence in Q4 2020, and the two new churches in Q1 
2021. 



 

   
 

   6 

 
Figure 4:  The new school complex will include 5 double classroom buildings (10 classrooms in total), separate male and female 

dormitories, ablutions facilities and a sports field. 

Community and Social Responsibility  
One of the key benefits of the Woodlark Gold Project will be the opportunity for landowners on the island to 
benefit from business opportunities that are manageable, sustainable and profitable. Geopacific is committed 
to partnering with the local community to identify and develop these business opportunities. A team has been 
established to provide training and support to local landowners groups in areas such as: 

• Business registration; 
• Establishment, structure and governance of a business; 
• The risks involved in starting a new business; and 
• Avoiding common pitfalls associated with starting a business. 

The team includes two specialist consultants, Ernie Gangloff and Penny Burns, who have been engaged by the 
Company to provide this onsite support. 

During the period planning was also completed for a Stakeholder Meeting in Alotau in October 2020. 
Geopacific arranged for the transport and accommodation of landowner representatives and Geopacific staff 
including CEO Tim Richards and Non-executive Director Sir Charles Lepani. The Stakeholder Meeting will be 
attended by a number of national level Government Departments as well as representatives of the Milne Bay 
Provincial Government, the Murua (Woodlark) Local Level Government and the Member for Samarai Murua. 
The meeting represents an important step in finalising the Memorandum of Agreement for the project which 
defines the high level development goals for the various levels of Government and Geopacific, and the 
distribution of project royalties to the landowners and the Provincial and Local Level Governments. 

License and Permit Management 
Gaining the appropriate permits and licenses from relevant government bodies is a pre-requisite to 
undertaking the activities required to build and operate the Woodlark Gold Project. During the period, the 
Company submitted an application to extend the trigger dates contained in the Woodlark Mining License 
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associated with the requirements to complete project funding and construction and commissioning of the gold 
plant by specified dates. 

During the period, an application for a Mining Easement for the DSTP Pipeline was also submitted and the 
application for construction of a road connecting the Wharf to the processing facility progressed passed a key 
milestone and will now proceed to the Mining Advisory Council for final approval.   

The Company is confident that these applications will succeed in an appropriate time frame and in doing so 
clear the path for construction two key infrastructure programs. 

Woodlark Gold Project Exploration 
The Company believes in the significant exploration potential that exists on Woodlark Island and is committed 
to growing the resource base of the Woodlark Gold Project. Planning is ongoing, with external consultants 
providing input. 

The 600,000 ounces of inferred gold mineralisation below the current pits was largely excluded from the initial 
ore reserve due to insufficient drilling density. In addition there is the ability to extend the near surface zones 
of the current mineralisation. 

Exploration targets include near surface strike extensions to the known zones, with particular focus on the 
northern extent of the wide and higher-grade Kulumadau trend and infill drilling in areas of Kulumadau pit 
previously inaccessible prior to the village relocation. The drilling plan incorporates a mix of reverse circulation 
(RC) and diamond core drilling and will be informed by historical exploration, artisanal workings and new 
geophysics.  

 
Figure 5: Woodlark Island Geological data 

Green = Measured 

Orange = Indicated 

Red = Inferred 
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A further exploration program is being developed to target deeper mineralisation below the current shallow 
pit designs which are currently only 120 metres in depth. Wide-spaced drilling below the pits has identified the 
continuation of both the grade and widths of the in-pit mineralisation, with large areas currently defined within 
the inferred resource category. 

Other Activities 
Non-core Projects  

Geopacific believes that delivering the Woodlark Gold Project into production will generate the greatest return 
for shareholders. As a result, the Company will focus on the development and financing of the Woodlark Gold 
Project and review its non-core assets. 

Kou Sa Copper Gold Project, Cambodia 

The Company is in negotiation with the vendors of the Kou Sa Project to restructure the deferred consideration 
payments. A final payment of US$3.15 million is currently outstanding. 

In the event agreement cannot be reached with the vendors, Geopacific will look to relinquish ownership of 
the Kou Sa Project without the final payment being made, and would only be required to pay US$500,000 to 
the vendors. 

Fijian Gold Projects, Fiji 

All licences have been relinquished and $106,000 of bonds have been received. 

Financial and Corporate Summary  
As at 30 September 2020, the Company had the following share structure and cash balance: 

As at 30 September 2020  

Cash Balance $24.4 million  

Ordinary Fully Paid Ordinary Shares 175,045,891 

Options 5,113,308 

Share Appreciation Rights 2,430,722 

 
This announcement was authorised by the Board of Geopacific. 
 
For further information, please visit www.geopacific.com.au or contact Mr Tim Richards, CEO. 

Company details Board & Management Projects 

Geopacific Resources Limited 
ACN 003 208 393 
ASX Code: GPR 
info@geopacific.com.au 
http://www.geopacific.com.au 
T +61 8 6143 1820 
HEAD OFFICE 
Level 1, 278 Stirling Highway 
Claremont WA 6010. 
PO Box 439, Claremont WA 6910. 

Ian Clyne  Chairman  
Ian Murray  Non-Executive Director   
Colin Gilligan  Non-Executive Director 
Sir Charles Lepani  Non-Executive Director 
Tim Richards Chief Executive Officer 
Matthew Smith  Company Secretary 

PAPUA NEW GUINEA 
Woodlark Island Gold 
CAMBODIA  
Kou Sa Copper Gold  

http://www.geopacific.com.au/
mailto:info@geopacific.com.au
http://www.geopacific.com.au/
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Competent Person’s Statement  
The information in this announcement that relates to Woodlark Mineral Resources is based on information 
compiled and reviewed by Mr Nicholas Johnson, a Competent Person who is a Member of the Australian Institute 
of Geoscientists and a full-time employee of MPR Geological Consultants Pty Ltd. Mr Johnson has sufficient 
experience which is relevant to the style of mineralization and type of deposits under consideration and to the 
activity which he has undertaken to qualify as a Competent Person as defined in the JORC Code 2012 and is a 
qualified person for the purposes of NI43-101. Mr Johnson has no economic, financial or pecuniary interest in the 
company and consents to the inclusion in this report of the matters based on his information in the form and context 
in which it appears.  

The information in this announcement that relates to Woodlark Ore Reserves is based on information compiled and 
reviewed by Mr John Battista, a Competent Person who is a Member and Chartered Professional of the Australian 
Institute of Mining and Metallurgy (AusIMM) and a full-time employee of Mining Plus Pty Ltd. Mr Battista has 
sufficient experience which is relevant to the style of mineralisation and type of deposits under consideration and 
to the activity which he has undertaken to qualify as a Competent Person as defined in the JORC Code 2012 and is 
a qualified person for the purposes of NI43-101. Mr Battista has no economic, financial or pecuniary interest in the 
company and consents to the inclusion in this report of the matters based on his information in the form and context 
in which it appears. 

The information in this announcement that relates to the Cambodian Mineral Resource estimate is based on 
information compiled by Jonathon Abbott, a Competent Person who is a Member of the Australian Institute of 
Geoscientists. Jonathon Abbott is a full-time employee of MPR Geological Consultants Pty Ltd and is an independent 
consultant to Geopacific Resources Limited. Mr Abbott has sufficient experience that is relevant to the style of 
mineralisation and type of deposit under consideration and to the activity being undertaking to qualify as a 
Competent Person as defined in the 2012 Edition of the “Australasian Code for Reporting of Mineral Resources and 
Ore Reserves”. Mr Abbott consents to the inclusion in this report of the matters based on his information in the 
form and context in which it appears. 

Forward Looking Statements 
All statements other than statements of historical fact included in this announcement including, without limitation, 
statements regarding future plans and objectives of Geopacific Resources Limited are forward-looking statements. 
When used in this announcement, forward-looking statements can be identified by words such as ‘may’, ‘could’, 
‘believes’, ‘estimates’, ‘targets’, ‘expects’ or ‘intends’ and other similar words that involve risks and uncertainties.  

These statements are based on an assessment of present economic and operating conditions, and on a number of 
assumptions regarding future events and actions that, as at the date of this announcement, are expected to take 
place. Such forward-looking statements are not guarantees of future performance and involve known and unknown 
risks, uncertainties, assumptions and other important factors, many of which are beyond the control of the 
company, its directors and management of Geopacific Resources Ltd that could cause Geopacific Resources 
Limited’s actual results to differ materially from the results expressed or anticipated in these statements. 

Geopacific Resources Ltd cannot and does not give any assurance that the results, performance or achievements 
expressed or implied by the forward-looking statements contained in this announcement will actually occur and 
investors are cautioned not to place undue reliance on these forward-looking statements.  Geopacific Resources Ltd 
does not undertake to update or revise forward-looking statements, or to publish prospective financial information 
in the future, regardless of whether new information, future events or any other factors affect the information 
contained in this announcement, except where required by applicable law and stock exchange listing requirements.  
Woodlark is permitted by the Papua New Guinea Government, subject to meeting the conditions of the licence.     
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APPENDICES 

Schedule of Tenements 
Mining tenements held by Geopacific Resources Limited and its subsidiaries at the end of the quarter, 
including tenements acquired and disposed of during the quarter: 

 

 

 

 

 

 

 

 

                                                           
2 The Kou Sa Licence expired on 13 March 2019 and the renewal application has been lodged. 

Country Location Tenement Interest 

Cambodia Preah Vihear Provence Kou Sa Project2 85% 

Papua New Guinea Woodlark Island EL 1172 100% 

Papua New Guinea Woodlark Island EL 1279 100% 

Papua New Guinea Woodlark Island EL 1465 100% 

Papua New Guinea Woodlark Island LMP 89 100% 

Papua New Guinea Woodlark Island LMP 90 100% 

Papua New Guinea Woodlark Island LMP 91 100% 

Papua New Guinea Woodlark Island LMP 92 100% 

Papua New Guinea Woodlark Island LMP 93 100% 

Papua New Guinea Woodlark Island ME 85 100% 

Papua New Guinea Woodlark Island ME 86 100% 

Papua New Guinea Woodlark Island ML 508 100% 
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Woodlark Global Mineral Resources 

The Woodlark Mineral Resource is 47Mt @ 1.04g/t Au for 1.57Moz of gold3 including 222,000oz of gold in 
the Inferred category (Table 1). 

Table 1: Woodlark Global Mineral Resource Estimate – March 2018 

Category 
(>0.4g/t lower cut) 

Tonnes 
(Mt) 

Grade 
 (g/t Au) 

Ounces  
(Koz) 

Measured 21.24 1.10 754 
Indicated 18.94 0.98 597 
Inferred 6.80 1.00 222 
Total 47.00 1.04 1,573 

Woodlark Ore Reserves 

An updated Ore Reserve estimate was released in November 2018 and was completed by independent 
consultants, Mining Plus. The updated Ore Reserve estimate of 28.9Mt @ 1.12g/t Au for 1,037,600oz4 of 
gold is detailed in Table 2. 

Table 2: Woodlark Ore Reserve Estimate – November 2018  

Total by deposit Category  
(>0.4g/t lower cut) 

Tonnes 
(Mt) 

Grade 
(g/t Au) 

Ounces 
(oz) 

Busai Proven 9.3 1.03 307,300 
Probable 4.3 0.87 120,900 

Kulumadau Proven 7.4 1.37 324,700 
Probable 5.2 1.17 196,900 

Woodlark King Proven 1.9 1.06 65,000 
Probable 0.8 0.84 22,800 

Total Ore Reserve 
Proven 18.6 1.17 697,000 
Probable 10.4 1.02 340,600 
Total 28.9 1.12 1,037,600 

Kou Sa Project Mineral Resource – Prospects 150 & 160  

The Mineral Resource for Prospects 150 and 160 at the Kou Sa Project was 3.84 million tonnes at 0.77% Cu, 
0.66g/t Au and 5.27g/t Ag for 51.2k tonnes of Cu equivalent. The Mineral Resources estimated at a 0.4% 
CuEq lower cut-off are detailed in Table 3. 

Table 3: Kou Sa Global Mineral Resource Estimate – July 2016 

Category 
 

Tonnes 
(Million) 

Cu  
% 

Au  
g/t 

Ag  
g/t 

CuEq 
% 

Cu 
Kt  

Au 
Koz 

Ag 
Koz 

CuEq 
Kt 

Indicated 3.49 0.78 0.71 5.37 1.38 27.1 79.2 602 48.1 

Inferred 0.35 0.70 0.20 4.30 0.90 2.30 2.70 48 3.1 

Total 3.84 0.77 0.66 5.27 1.33 29.40 81.80 651 51.2 

 

                                                           
3 Refer to March 2018 Pre-feasibility Study – ‘Robust Woodlark Gold project PFS Supports Development.’ 
4 Refer to ‘Woodlark Ore Reserve Update’ announced on 7 November 2018. 
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Appendix 5B 

Mining exploration entity or oil and gas exploration entity 
quarterly cash flow report 

Name of entity 

Geopacific Resources Limited 

ABN  Quarter ended (“current quarter”) 

57 003 208 393  30 September 2020 

 

Consolidated statement of cash flows Current quarter 
$A’000 

Year to date (9 
months) 
$A’000 

1. Cash flows from operating activities 
- - 1.1 Receipts from customers 

1.2 Payments for 

(9) (131)  (a) exploration & evaluation  

 (b) development - - 

 (c) production - - 

 (d) staff costs (1,021) (1,799) 

 (e) administration and corporate costs (469) (1,584) 

1.3 Dividends received (see note 3) - - 

1.4 Interest received 24 128 

1.5 Interest and other costs of finance paid - - 

1.6 Income taxes paid - - 

1.7 Government grants and tax incentives 37 88 

1.8 Other (provide details if material) - 89 

1.9 Net cash from / (used in) operating 
activities 

(1,438) (3,209) 

 

2. Cash flows from investing activities 

- - 
2.1 Payments to acquire or for: 

 (a) entities 

 (b) tenements - - 

 (c) property, plant and equipment - - 

 (d) exploration & evaluation and mine 
development expenditure 

(3,126) (10,384) 

 (e) investments - - 

 (f) other non-current assets - - 
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Consolidated statement of cash flows Current quarter 
$A’000 

Year to date (9 
months) 
$A’000 

2.2 Proceeds from the disposal of: 

- -  (a) entities 

 (b) tenements - - 

 (c) property, plant and equipment - - 

 (d) investments - - 

 (e) other non-current assets - - 

2.3 Cash flows from loans to other entities  - - 

2.4 Dividends received (see note 3) - - 

2.5 Other (provide details if material) - - 

2.6 Net cash from / (used in) investing 
activities 

(3,126) (10,384) 

 

3. Cash flows from financing activities 

- - 
3.1 Proceeds from issues of equity securities 

(excluding convertible debt securities) 

3.2 Proceeds from issue of convertible debt 
securities 

- - 

3.3 Proceeds from exercise of options - - 

3.4 Transaction costs related to issues of equity 
securities or convertible debt securities 

(3) (3) 

3.5 Proceeds from borrowings - - 

3.6 Repayment of borrowings - - 

3.7 Transaction costs related to loans and 
borrowings 

- - 

3.8 Dividends paid - - 

3.9 Other (provide details if material) (28) (55) 

3.10 Net cash from / (used in) financing 
activities 

(31) (58) 

 

4. Net increase / (decrease) in cash and 
cash equivalents for the period 

  

4.1 Cash and cash equivalents at beginning of 
period 

29,190 37,505 

4.2 Net cash from / (used in) operating 
activities (item 1.9 above) 

(1,438) (3,209) 

4.3 Net cash from / (used in) investing activities 
(item 2.6 above) 

(3,126) (10,384) 

4.4 Net cash from / (used in) financing activities 
(item 3.10 above) 

(31) (58) 
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Consolidated statement of cash flows Current quarter 
$A’000 

Year to date (9 
months) 
$A’000 

4.5 Effect of movement in exchange rates on 
cash held 

(164) 577 

4.6 Cash and cash equivalents at end of 
period 

24,431 24,431 

 

5. Reconciliation of cash and cash 
equivalents 
at the end of the quarter (as shown in the 
consolidated statement of cash flows) to the 
related items in the accounts 

Current quarter 
$A’000 

Previous quarter 
$A’000 

5.1 Bank balances 24,431 29,190 

5.2 Call deposits - - 

5.3 Bank overdrafts - - 

5.4 Other (provide details) - - 

5.5 Cash and cash equivalents at end of 
quarter (should equal item 4.6 above) 

24,431 29,190 

 

6. Payments to related parties of the entity and their 
associates 

Current quarter 
$A'000 

6.1 Aggregate amount of payments to related parties and their 
associates included in item 1 

712 

6.2 Aggregate amount of payments to related parties and their 
associates included in item 2 

- 

Note: if any amounts are shown in items 6.1 or 6.2, your quarterly activity report must include a description of, and an 
explanation for, such payments. 
 

Payment of director’s remuneration and severance payments to the former Managing Director. 
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7. Financing facilities 
Note: the term “facility’ includes all forms of financing 
arrangements available to the entity. 
Add notes as necessary for an understanding of the 
sources of finance available to the entity. 

Total facility 
amount at quarter 

end 
$A’000 

Amount drawn at 
quarter end 

$A’000 

7.1 Loan facilities - - 

7.2 Credit standby arrangements - - 

7.3 Other (please specify) - - 

7.4 Total financing facilities - - 
   

7.5 Unused financing facilities available at quarter end - 

7.6 Include in the box below a description of each facility above, including the lender, interest 
rate, maturity date and whether it is secured or unsecured. If any additional financing 
facilities have been entered into or are proposed to be entered into after quarter end, 
include a note providing details of those facilities as well. 

 
 
 

 

8. Estimated cash available for future operating activities $A’000 
8.1 Net cash from / (used in) operating activities (item 1.9) (1,438) 

8.2 (Payments for exploration & evaluation classified as investing 
activities) (item 2.1(d)) 

(3,126) 

8.3 Total relevant outgoings (item 8.1 + item 8.2) (4,564) 

8.4 Cash and cash equivalents at quarter end (item 4.6) 24,431 

8.5 Unused finance facilities available at quarter end (item 7.5) - 

8.6 Total available funding (item 8.4 + item 8.5) 24,431 
   

8.7 Estimated quarters of funding available (item 8.6 divided by 
item 8.3) 5.4 

Note: if the entity has reported positive relevant outgoings (ie a net cash inflow) in item 8.3, answer item 8.7 as “N/A”. 
Otherwise, a figure for the estimated quarters of funding available must be included in item 8.7. 

8.8 If item 8.7 is less than 2 quarters, please provide answers to the following questions: 

 8.8.1 Does the entity expect that it will continue to have the current level of net operating 
cash flows for the time being and, if not, why not? 

 Answer: N/A 
 

 8.8.2 Has the entity taken any steps, or does it propose to take any steps, to raise further 
cash to fund its operations and, if so, what are those steps and how likely does it 
believe that they will be successful? 

 Answer: N/A 
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 8.8.3 Does the entity expect to be able to continue its operations and to meet its business 
objectives and, if so, on what basis? 

 Answer: N/A 
 

 Note: where item 8.7 is less than 2 quarters, all of questions 8.8.1, 8.8.2 and 8.8.3 above must be answered. 
 

Compliance statement 
1 This statement has been prepared in accordance with accounting standards and policies which 

comply with Listing Rule 19.11A. 

2 This statement gives a true and fair view of the matters disclosed. 

 

 

Date:  28 October 2020 

 

 

Authorised by:  By the board 
(Name of body or officer authorising release – see note 4) 

 
Notes 

1. This quarterly cash flow report and the accompanying activity report provide a basis for informing the market about the 
entity’s activities for the past quarter, how they have been financed and the effect this has had on its cash position. An 
entity that wishes to disclose additional information over and above the minimum required under the Listing Rules is 
encouraged to do so. 

2. If this quarterly cash flow report has been prepared in accordance with Australian Accounting Standards, the definitions 
in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral Resources and AASB 107: Statement of Cash 
Flows apply to this report. If this quarterly cash flow report has been prepared in accordance with other accounting 
standards agreed by ASX pursuant to Listing Rule 19.11A, the corresponding equivalent standards apply to this report. 

3. Dividends received may be classified either as cash flows from operating activities or cash flows from investing activities, 
depending on the accounting policy of the entity. 

4. If this report has been authorised for release to the market by your board of directors, you can insert here: “By the board”. 
If it has been authorised for release to the market by a committee of your board of directors, you can insert here: “By the 
[name of board committee – eg Audit and Risk Committee]”. If it has been authorised for release to the market by a 
disclosure committee, you can insert here: “By the Disclosure Committee”. 

5. If this report has been authorised for release to the market by your board of directors and you wish to hold yourself out as 
complying with recommendation 4.2 of the ASX Corporate Governance Council’s Corporate Governance Principles and 
Recommendations, the board should have received a declaration from its CEO and CFO that, in their opinion, the financial 
records of the entity have been properly maintained, that this report complies with the appropriate accounting standards 
and gives a true and fair view of the cash flows of the entity, and that their opinion has been formed on the basis of a 
sound system of risk management and internal control which is operating effectively. 
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