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ASX Announcement 
Nolans DFS – Progress Update 

27 June 2018 

HIGHLIGHTS 

 Nolans Definitive Feasibility Study progressing  to  schedule, with  results anticipated end of 

calendar year 

 Consultants now appointed for most critical tasks 

 Lead engineer Hatch nearing completion of process engineering and has commenced other 

key activities 

Arafura Resources Limited (ASX: ARU) (Arafura, the Company) is pleased to provide an update on the 

Definitive Feasibility Study (DFS) currently being undertaken on its 100%‐owned Nolans Neodymium‐

Praseodymium (NdPr) Project near Alice Springs in the Northern Territory. 

Following on  from  the appointment of Hatch  in March, Arafura has appointed  consultants  for most 

remaining DFS tasks, including: 

‐ Mining Plus Pty Ltd (mining engineering and ore reserves); 

‐ Knight Piésold (tailings impoundment and geotechnical evaluation); 

‐ GHD Pty Ltd and Ride Consulting (hydrogeology and water supply); 

‐ Qube Holdings Limited (logistics); and 

‐ Simulus Engineers (process modelling). 

Process  engineering  is  almost  finalised, with more  than  120  process  flow  diagrams  completed,  and 

discipline engineering has commenced on process plant layouts and non‐process infrastructure design. 

AMC Consultants has completed a pre‐DFS mining study that produced an updated annual mine plan 

and an ore variability study which was utilised to define the process plant design envelope. This mining 

study will also be used as the starting point for the DFS mining study, which will be undertaken by Mining 

Plus. 

Geotechnical site evaluation for plant and infrastructure is scheduled to take place in the September 

quarter,  with  Knight  Piésold  in  the  final  stages  of  planning.  Knight  Piésold  has  also  commenced 

preliminary design of the tailings storage facilities. 
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Discussions are also advanced with potential suppliers of reagents and other supplies used in processing. 

Arafura Managing Director Gavin Lockyer said: “It is pleasing to see the DFS progressing smoothly under 

the direction of Hatch and Arafura’s Project Manager Stewart Watkins. Results from the pilot flowsheet 

testing program currently underway will feed into the DFS to confirm, refine and optimise the processing 

solution for Nolans. Based on this, we continue to anticipate the delivery of the DFS results by the end of 

the calendar year.”  

‐ ENDS ‐ 
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