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SULPHUR SPRINGS COPPER-ZINC PROJECT – PERMITTING AND 
DEVELOPMENT UPDATE  

Optimised mining and processing schedules and capital cost review further de-risk the 
construction pathway and pave the way for a seamless transition to mine development. 

Highlights:  
 No objections or appeals lodged on the Western Australian Environmental Protection Authority 

(EPA) assessment report following the public appeal period. Approval from the Minister for 
Environment is anticipated by June 2020; 

 Significant operating cost savings identified, and capital cost review completed; 

 Operating cost savings and optimisation of the mining and processing schedules include: 

o Adoption of a Build-Own-Operate (BOO) gas power strategy in lieu of diesel fuel, to reduce operating costs 
and emissions; and 

o Re-optimisation of the mining schedule to improve process plant performance; 

 Site capital cost estimates revised to reflect additional site and implementation capital budgeted for 
key execution items including Owner’s Construction Management Team, Site Access, and 
Operational Readiness to de-risk the project execution; 

 Operating cost savings over the life of mine substantially net out the revised capital cost such that 
there is no material change to the project value, which remains robust under the 2018 DFS 
assumptions; and 

 Confirmation received of the ability to use previous tax losses, with a positive impact on project 
cash-flow and post-tax NPV expected as a result. 

Australian base-metal developer Venturex Resources Ltd (“Venturex” or “the Company”) (ASX:VXR) is 
pleased to provide an update on a number of positive recent developments with its 100%-owned Sulphur 
Springs Copper-Zinc Project (“Sulphur Springs” or the “Project”), located 112km south-east of Port Hedland 
in Western Australia’s Pilbara region. 
 
In light of the recent approval recommendation by the Western Australian Environmental Protection 
Authority (“EPA”), which is expected to result in approval from the WA Minister for Environment in coming 
weeks, Venturex has reviewed key aspects of the Sulphur Springs development to reduce construction 
execution risk and improve the operating performance of the Project. 
 
Environmental Approval Update  
No appeals on the EPA Report were submitted in the statutory two-week period following publication of 
the report on the 30th March 2020. The EPA Report and recommendation has now progressed to final 
consultation and consideration by the Minister for Environment, with notification of approval at the 
conclusion of this process anticipated by June 2020. 
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Operating Cost Savings  
Gas Power Strategy 
The Company has substituted diesel power generation (proposed in the 2018 Definitive Feasibility Study 
(2018 DFS), (refer to ASX release, 10 October 2018) with natural gas, which will involve Liquefied Natural 
Gas (“LNG”) being trucked to site under a build-own-operate (“BOO”) arrangement.  The gas power 
strategy is forecast to deliver significant operating cost savings over the life of mine whilst also reducing 
emissions to the environment.  
 
Mining Schedule 
The Mining Schedule has been re-optimised to accelerate access to ore with more favourable metallurgical 
properties and reduce mining costs over the initial four years of mining the Sulphur Springs open pit. The 
re-optimised mining schedule will reduce mining costs for the open cut phase by A$14 million. 
 
Combined, the adoption of a BOO gas power strategy and re-optimisation of the mining schedule is 
expected to reduce operating costs by A$4.8/t ROM or A$60 million (nominal) over the current 10-year Life 
of Mine (“LOM”) of the Project. 
 
Updated Capital Cost Estimate  
Site Capital Expenditure 
An internal review and update of the site capital expenditure has been undertaken by the Company and 
independently reviewed by a leading industry specialist. Where appropriate, additional capital has been 
allocated for key items against those outlined in the 2018 DFS to ensure that execution risk during the 18-
month project construction and ramp-up phase is minimised.  
 
Key items include: 

- Owners costs for an EPC model as opposed to EPCM 
- Site access and haul road acquisition cost; and 
- Re-location of the Tailings Storage Facility and access. 

 
The review of site capital estimates was overseen by Venturex’s Project Manager, Mr Brad Walker. Mr 
Walker has extensive engineering and management experience in mineral processing, site construction, 
commissioning and operations. His recent engagements include overseeing the construction of Gruyere 
Gold Mine in Western Australia under joint venture between Gold Fields and Gold Road Ltd, Perseus 
Mining’s Sissingue development and Resolute’s Syama expansion project. 
 
Table 1: Comparison of Capital Cost Estimates  
Item (A$M - Nominal) 2018 DFS Updated CAPEX Change  

Process Plant EPC 116.6 122.3 5.7 

Infrastructure 13.4 22.6 9.2 

Tailings Dam (new location as a result of EPA approval) 4.1 11.4 7.3 

Owners Costs 5.4 19.7 14.3 

Operational Readiness 6.6 12.0 5.4 

Sub Total 146.1 188.0 41.9 

Mining 20.9 20.9 - 

Haul Road Acquisition 2.3 2.7 0.4 

Subtotal 23.2 23.6 0.4 

Total 169.3 211.6 42.3 
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Whilst the review led to additional capital to reflect site and configuration changes, the operating cost 
savings over the life of mine substantially net out the revised capital costs, such that there is no material 
change to the project value, which remains robust under the 2018 DFS assumptions. 

Clarification of Tax Position 
Venturex has received independent tax advice confirming that approximately A$76 million of carried-
forward income tax losses (as at 30 June 2018) can be used to offset against future taxable income (subject 
to continued satisfaction of the relevant tax loss tests).  Previous financial modelling of the post-tax 
financial outcomes of the Project which were published as part of the Company’s 2018 DFS, did not utilise 
the available tax losses, and as result, there is a positive cash flow impact to the project.  
 
Summary 
Currently the life-of-mine operational saving from the gas power strategy and optimised mining schedule 
largely mitigate the impact of the increased upfront capital estimate. Additionally, the use of the 
Company’s carried- forward tax losses will increase free cash flow in the early years of operation compared 
with the financial models used in the 2018 DFS.  
 
Commenting on these changes, Venturex Executive Director, Mr Anthony Reilly, said: “In anticipation of the 
final approval by the Minister for Environment we have focused on bedding down the steps and structures 
that will reduce construction execution risk and improve the operating performance of the Sulphur Springs 
Project.  
 
The work that has gone into this update represents an investment in de-risking the Project’s construction 
phase and operational ramp-up.  We are now very confident in our capital cost estimates for the Sulphur 
Springs Project and are pleased the lower operating costs resulting from the re-optimised mine plan and 
decision to utilise gas power, has resulted in no material change to project value.  Together, these measures 
confirm Sulphur Springs as a robust Project, capable of delivering strong returns to shareholders. 
 
Our aim is to be able to exit the current COVID – 19 period with a permitted and shovel ready project.  The 
Company’s focus in the short term will be to preserve the value of the Sulphur Springs Project for 
shareholders until such time as the equity and commodity price environment normalises and the Company is 
in a position to finalise project financing and move towards a final investment decision.  In the interim, we 
are confident that a shovel-ready Sulphur Springs will provide investors with significant leverage to the 
expected recovery in base metals prices.” 
  
 
Authorised for release to the ASX by Anthony Reilly, Executive Director. 
 
 
For further information, please contact:  

Investors       Media 
Anthony Reilly   Nicholas Read  
Venturex Resources Limited   Read Corporate 
Ph: +61 8 6389 7400   Ph: +61 8 9388 1474 
Email: admin@venturexresources.com   info@readcorporate.com.au 
 
 
About Venturex Resources Limited 
Venturex Resources Limited (ASX: VXR) is an exploration and development company with two advanced copper-zinc projects near Port Hedland 
in the Pilbara region of Western Australia. The two projects are the Sulphur Springs Project which includes the Sulphur Springs and Kangaroos 
Caves deposits, plus 27km of prospective tenements on the Panorama trend; and the Whim Creek Project, which includes the Resources at the 
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Whim Creek, Mons Cupri and Salt Creek mines together with the Evelyn project and 18,100 ha of prospective tenements over the Whim Creek 
basin. The Company’s focus is on securing environmental approvals and project finance for its flagship Sulphur Springs Project, paving the way 
for its transformation into a new mid-tier ASX-listed base metal producer in the near term. This will position it to be a long-term supplier of copper 
and zinc to global markets at a time when significant shortfalls are expected for both metals, especially copper.  

The Company confirms that: 
a) The form and context of the material in this release has not been materially modified from any previous announcements; 
b) It is aware of new information or data (Included in the is announcement) that may affect the information included in the DFS 

announcement made on the 10 October 2018 and that Compony with update any JORC requirements when it appropriate to do so; 
and 

c) That all other material assumptions and technical parameters underpinning the announcements continue to apply and have not 
materially changed other than stated above. 

 

 

 


