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ASX Announcement 
 

MARCH 2026 QUARTERLY ACTIVITIES REPORT 
 
Lotus Resources Limited (ASX: LOT, OTCQX: LTSRF) (Lotus or the Company) is pleased to provide its quarterly 
activities report for the quarter ended 31 March 2026. Lotus continues to ramp up operations at its Kayelekera 
Uranium Mine in Malawi towards nameplate production, while also advancing its large-scale Letlhakane uranium 
project in Botswana.  
 

HIGHLIGHTS 

• No Lost Time Injuries recorded during the quarter, safety performance reflects ongoing focus on 

embedding a strong safety culture 

• Strengthened Kayelekera site leadership team, with the commencement of both a new General 

Manager and Processing Manager, bringing extensive operating and uranium experience 

• Upgrades to Kayelekera infrastructure, including to the on-site laboratory, to drive performance 

• Lotus achieved Kayelekera uranium product acceptance by Orano conversion facility in France 

o The ability to exchange or swap product provides delivery flexibility for future sales 

• Mining activities progressing well with ramp up well advanced 

o Mining activity now across three mining fronts 

o ROM stockpile over 200kt at the end of the quarter and currently representing over 2 months 

of throughput  

• Sulphuric acid supply restored, reagents supply secured following several months of disruption 

o Diesel and sulphur supply chains remain intact; pricing, along with freight costs, remain 

significantly higher than historical and forecast levels due to global supply chain pressures 

• Production levels continue to improve, however, overall processing performance impacted by reagent 

management, grade reconciliation, substantially lower recoveries, planned plant maintenance and 

capital upgrades 

o 119.8kt ore milled and production of 78.3klb drummed uranium for the quarter 

o Ore milled from historical stockpiled material only - production from predominantly mined ore 

is expected to commence later this quarter (Q2 CY26) 

o May and June operating trajectory expected to deliver improved throughput and production 

following the interruptions in the March quarter which continued into April 

o Expect to trend towards steady state throughput during the current quarter (Q2 CY26), 

however, ongoing production and recovery improvements will determine the production run 

rate and total quarter production 

o As part of developing production reconciliation processes over the initial months of operations, 

the Company has identified discrepancies between previously reported physical results and 

has decided to: 

▪ correct previously disclosed ore mined and waste mined tonnes presented; and 

▪ retract previously disclosed grade and recovery results 

o Uranium produced numbers and ore milled remain in line with numbers as reported 
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• Kayelekera capital projects advanced 

o Acid plant hot commissioning to commence in the current quarter (Q2 CY26) following final 

testing and modifications and managing current acid inventories 

o Tailings Storage Facility (TSF) lift construction activities continued as planned 

o Grid connection progressing with land clearing, initial supply shipments received, and 

substation construction commenced. Construction and supply delays due to global disruptions 

are being monitored with a focus on mitigating potential risks to project delivery timetable  

• Uranium sales and logistics 

o 100% of 2026 contracted commitments (1,000,000 lbs) are for H2 CY26 deliveries  

o Permitting process to allow first product to be despatched from site and shipped to the 

converter via Walvis Bay in Namibia is underway and will determine timing of first shipment 

• Letlhakane Project, Botswana 

o Phase 1 of infill drill program completed with ongoing studies 

o The updated MRE (H2 CY26) and the ongoing studies will determine decisions around the work 

programs and timing for the expected preliminary feasibility study which is now expected in 

H1 CY27  

• Closing cash balance of A$85M (unaudited)1, exclusive of restricted cash of US$10.0M 

o Prepayment / inventory financing discussions are at advanced stages to align with first 

shipment timing 

MANAGEMENT COMMENTARY 

Lotus Managing Director Greg Bittar commented: “Lotus has made significant progress advancing Kayelekera 

toward steady-state production, with safety performance reflecting the Company's strong safety culture. 

Operational momentum is building across all key areas: mining ramp up; processing plant performance and 

reliability improvements; acid plant commissioning; TSF construction and the power grid connection project and 

we continue to work towards steady state production levels. 

Kayelekera’s technical capability has been significantly bolstered in recent months. This includes investment in 

people, equipment and technical support: new site and processing leadership; a new specialist third-party 

laboratory management contract, supported by continued investment in equipment and training; and expanded 

mining, engineering and metallurgical capability. 

These changes have identified a number of issues with measuring mill grade, recovery levels and associated metal 

accounting/reconciliation and have necessitated the retraction of previously reported December 2025 milled 

grade and recovery figures. We have identified a number of causes and a comprehensive remediation plan, along 

with identifying further upgrades across the plant, which are well underway. 

These issues and challenges, viewed in the context of an accelerated plant restart after many years in care and 

maintenance, are readily manageable. We are also keen to start processing the newly mined material, which will 

commence soon. 

The Board and management are confident in the depth of capability and technical expertise now in place at 

Kayelekera to complete the ramp-up and deliver sustained long-term steady-state production.” 

KAYELEKERA (MALAWI) 

 
1 Exchange rate assumption of 0.6854 AUD:USD. The Company had US$33.6M in cash and cash equivalents (excluding restricted cash), with 
the majority of other cash and cash equivalents holdings AUD denominated 
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INVESTMENT IN OPERATIONAL LEADERSHIP/CAPABILITY AND INFRASTRUCTURE 

During the quarter, Kayelekera benefited from a number of new key personnel commencing on site including a 

new General Manager, Gustav Du Toit, and a new Processing Manager, Sarel Malan.  

Mr Du Toit is a metallurgist with 30 years’ experience in leadership, operational performance and stakeholder 

engagement across multiple mine sites in Africa, most recently General Manager of Barrick’s Central and East 

African operations. 

Mr Malan has more than 25 years’ experience in the mining industry, including 15 years of specialised expertise 

in uranium processing (Paladin and CGN Uranium), including pre and post commissioning and steady state 

operations. 

Lotus continues to identify areas of improvement and upgrades to support the Kayelekera operations.  

Significant investment continues to be made across the plant’s key circuit areas, improving instrumentation and 

controls, critical spares and the onsite laboratory. A new contract was awarded for the management and 

operation of Kayelekera’s onsite laboratory to strengthen capability and performance. 

PRODUCT ACCEPTANCE AND LOGISTICS 

Lotus has been working closely with Orano Chimie-Enrichissement (Orano CE) over recent months as part of an 
iterative process to optimise and qualify its product. Orano CE has now agreed to accept Kayelekera’s product, 
with Lotus providing independent laboratory testing results as a condition for initial shipments to Orano CE.  

Whilst the Company will continue to work towards accreditation with the other two western converters, 
ConverDyn and Cameco, the ability to exchange or swap product between converters means an Orano CE 
account provides delivery flexibility across all contracts, sales and deliveries. 

Export of U3O8 via the port of Dar-es-Salaam in Tanzania remains the preferred route to market. However, given 
the impact of global events on shipping logistics and specifically shipping from Dar es Salaam to the trans-
shipment hub in Singapore not operating at present, Lotus is working with road transport group, Alistair Group 
and freight forwarder, Orano NPS, to commence exporting via Walvis Bay, Namibia.  

The first export of uranium from Kayelekera is subject to final product preparation, testing, acceptance, permits, 
including for Malawi, Zambia and Namibia, and shipping arrangements - the timing for which is still to be 
determined. 

PRODUCTION 

Kayelekera produced 78.31klb of U3O8 (drummed) during Q3 FY26.  

Table 1: Kayelekera March 2026 quarter production  

Kayelekera Unit Mar 2026 Quarter Dec 2025 Quarter QoQ Change FY YTD 

Mining      

Ore Mined2 kt 80.2 5.1 1481% 85.3 

Waste Mined kt 457.2 232.1 97% 689.2 

Processing      

Ore Milled kt 119.8 85.5 40% 308.3 

Uranium Produced klb 78.3 72.5 8% 176.3 

 

Despite the quarter-on-quarter improvements in mining and processing production, Lotus has carried out on site 

testing and assaying of previously reported production as part of standard production performance reviews. This 

review has identified inconsistencies between previously reported mining and processing results disclosed as 

part of the Company's December 2025 Quarterly Activities Report (announced 30 January 2026), and disclosures 

 
2 Ore and waste mined for the Dec quarter was restated from 11.9kt ore, 265kt waste due to refined survey methods on site. 
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set out in market announcements made by the Company on 4 December 2025, 5 February 2026 and 10 March 

2026.  

On account of these inconsistencies, Lotus:  

• restates the previously disclosed "Ore mined" and "Waste Mined" figures contained in its December 

2025 Quarterly Activities Report in Table 1 above due to refined survey methods for mining on site; 

• as announced on 1 April 2026, has reconciled “Uranium Produced” following independent laboratory 

tests, resulting in 98.0klbs produced year to date to 31 December 2025 (with 72.5klbs produced in the 

December 2025 Quarter and 25.5klbs produced in the Sept 2025 Quarter), which is reflected in Table 1 

above; 

• retracts the “Mined Grade”, “Head Grade” and “Recovery” numbers in Table 1 of the December 2025 

Quarterly Activities Report (announced 30 January 2026), and the reference to “mined grade” in the 

mining commentary under Table 1 of the December 2025 Quarterly Activities Report; and 

• retracts numbers in connection with “recovery”, “recoveries”, “mined grade” and “milled grade” in 

announcements dated 4 December 2025, 5 February 2026, 16 February 2026, and 10 March 2026. No 

issues have been identified with “Ore Milled” numbers. 

The Company has not identified any material issues with its Ore Reserve or mined grades and is implementing a 

series of measures and improvements to ensure sampling and assaying capacity and accuracy from its onsite 

laboratory. As such, Lotus will report grade and recovery numbers once the Company is satisfied with the 

accuracy of its full metallurgical reconciliation processes.   

Mining 

Total material movement for the quarter was 537.4kt. Mined ore was 80.2kt, in line with expectations for the 
current mining area. Mining during the quarter continued to focus on establishing mining fronts, hence the strip 
ratio during the quarter was in excess of the projected life-of-mine strip ratio of ~1.8. At the end of quarter, ore 
stockpiles were approximately 1.4Mt, with over 200kt of higher grade material immediately available to the 
plant.  
 
As anticipated, the wet season conditions impacted operations, mainly mining rates and ongoing project 
construction progress. Preparations carried out ahead of the wet season enabled work to continue at anticipated 
reduced rates.  
 

The operation has transitioned to a more stable and predictable mining rhythm with ramp up to full mining 

performance well advanced. 
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Figures 1 and 2: Kayelekera mining activity 
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Processing 

Total ore processed during the quarter was 119.8kt with 78.3klb of U3O8 drummed during the quarter. 

Disruption as a result of reagent shortfalls and shutdowns required for maintenance negatively impacted the 

stability of plant operations and contributed to substantially lower recoveries. Instrumentation required to 

measure and manage the leaching environment required replacement during March, making it difficult to 

maintain optimal leaching conditions during the period.  

Improvements made in the functioning of the onsite laboratory and evolution of the metal accounting processes 

in the processing plant as the ramp-up progresses also contributed to the lower recoveries being achieved.  

While acid supply and plant works have limited production for January 2026, continuous mill run times of 20 

hours a day were achieved for the second half of February. Processing / milling rate achieved ~70% of steady-

state level during the operating time March.  

The Company actively increased the number of sulphuric acid suppliers with additional supplies being sourced 

out of South Africa, in addition to Zambia3. Acid inventory level on site is close to storage capacity. This, combined 

with the ongoing delivery schedule and future orders, support the ramp up to sustained steady state production. 

In addition to these measures, Lotus’ acid plant rebuild project will address future acid supply constraints – see 

section on Accelerated Restart Activities below.  

The Company continues to target close to steady state throughput rate during Q2 CY2026 (Q4 FY2026), however, 

production will be driven by grade and recovery optimisation which is expected to still be improving.  

Operating cost 

Operating cost in the March quarter, totalled $36.2m which includes expenditure on critical spares, mining, 
processing, maintenance, customs and other duties, freight, general, administration, management and insurance 
costs for the quarter.  

ACCELERATED RESTART ACTIVITIES  

Acid Plant and Sulphur Supply 

The acid plant rebuild has been completed and hot commissioning is planned to commence in the current June 

quarter. The acid plant enables the production of sulphuric acid from sulphur, which is more reliably supplied (as 

it is transported more easily) with significantly lower tonnage and volumes required, therefore reducing 

corresponding truck movements.  

As most of the sulphur delivered to East Africa originates in the Middle East, the sulphur supply chain and pricing 

have been impacted by the current instability in that region. However, initial sulphur deliveries along with 

additional orders secured, provide sufficient inventory and supply for the commissioning, ramp up and initial 

operating period of the acid plant. 

Grid Connection 

Engineering and detailed design for both the transmission line and sub stations has been completed and 

manufacturing is well progressed. Shipping of various components has commenced with the initial shipments 

arriving on site during March.  

Shipping delays were experienced during this period as a result of significant congestion in the Dar Es Salaam 

port. More recently, components being shipped from Turkey are being delayed due to the disruptions in the 

Middle East. Heavy rains during Q1 CY26 delayed access for the construction of the Kayelekera substation pad.   

 
3 See ASX announcement 23 December 2025 
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Construction is now in progress at the Karonga and Kayelekera sub stations as well as the transmission line and 

acceleration options are being explored to mitigate the impact of the delays experienced so far. These delays 

could, however, impact the commissioning date for the project. 

Tailings Storage Facility (TSF) 

The TSF embankment raises are planned across six phases over the life of mine. Phase 1 has been sub-divided 

into Phase 1A and Phase 1B. Phase 1A involves a top hat raise of the north embankment, profiling of the west 

embankment and lining the downstream perimeter of the TSF. Phase 1B involves the widening of the north 

embankment to its full life of mine footprint to support the subsequent future lifts in Phases 2 to 6.  

The design is in compliance with Australian National Committee on Large Dams – Guidelines on Tailings Dams 

(ANCOLD 2019) and aligns with the Global Industry Standard on Tailings Management (GISTM 2020). 

TSF works for Phases 1A and 1B involving the initial embankment raise, lining and widening continued during the 

quarter. Although construction was impacted by heavy rains during Q1 CY26, satisfactory progress is being made, 

and the north wall raise is on track to be completed well before the additional deposition capacity is required. 

 

 
Figure 3: Kayelekera TSF 
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Figure 4: Acid plant (late March) 

KAYELEKERA CAPITAL EXPENDITURE 

Capital expenditure at Kayelekera during the quarter is set out in Table 2 below. The expenditure is shown on an 
accrual basis. 
 
Table 2: Capex 

Item March Quarterly 
Expenditure (US$M) 

Total Expenditure to Date 
(US$M) 

Accelerated Restart1 1.9 47.1 

Powerline Project2 2.2 6.9 

TSF3 4.0 8.2 

Other Capex4 3.8 3.8 
1 Initial Capital and Owners Costs required for first uranium production and Acid Plant. Initial budgeted capital was US$49.7M. 
2 Powerline Project is the capital for the grid connection and substation. Initial budgeted capital was US$20.5M. 
3 TSF is the Phase 1A and Phase 1B works. It excludes amounts in the Accelerated Restart Project required for first uranium production. 

Initial budgeted capital for FY2026 was US$17.9M. 
4 Other Capex comprises mainly additional sustaining capital spares following maintenance review.  
 

 

  



 

9 
 

1 

LETLHAKANE (BOTSWANA) 

PHASE 1 OF INFILL DRILL PROGRAM COMPLETE  

Lotus’ drill program primarily aims to upgrade Letlhakane’s Inferred Mineral Resources currently contained 

within the Mineral Resource Estimate4 (~50% of total resource) to Indicated and Measured status. The bulk of 

the Inferred Mineral Resources lie within the Gorgon and Serule West areas and represent the main targets for 

the current drill program. The revised ~140-hole, 10,000m drill program was designed to be completed in two 

phases, with the first phase completed in late 2025 before pausing for the seasonal rains.  

The first phase of drilling focused on Serule West with 63 RC holes and eight diamond core holes completed for 

a total of 4,559m with an average hole depth of 64m. All holes were drilled vertically, perpendicular to the near-

surface flat-lying uranium mineralisation horizons. Better intercepts are listed in the Table below. A full set of 

results, maps of completed holes and cross sections are included in ASX announcement5.  

Table 3: Significant drill intercepts (rounded to 1 decimal) 
Hole Intercept 

SERC0489 8.2m at 1,357ppm eU3O8* from 48.4m 

SERC0458 11.7m at 567ppm eU3O8* from 49.0m 

SEDD0053 2.8m at 982ppm eU3O8* from 51.6m 

SEDD0053 4.6m at 465ppm eU3O8* from 45.3m 

* eU3O8 intercepts calculated from down hole gamma survey data using 100ppm cut-off, minimum width 50cm with max 
25cm internal dilution 

 
* Cautionary statement: Estimates of uranium concentrations based on gamma ray measurements are based on the 
commonly accepted initial assumption that the uranium is in secular equilibrium with its daughter products (radionuclides), 
which are the principal gamma ray emitters along the U-series decay chain. If uranium is in disequilibrium as a result of the 
redistribution (depletion or enhancement) of uranium relative to its daughter radionuclides, then the true uranium 
concentration in the holes logged using the gamma probe may be higher or lower than those reported in the announcement. 
 

Completion of phase 2 of the program is expected later in 2026. Once the full 10,000m drill program has been 

completed, results will be incorporated into an updated Mineral Resource Estimate (MRE) to be prepared 

towards the end of 2026. 

STUDY WORK  

Orelogy re-estimated mining costs prioritizing the highest value and continuous areas of the resource. Mine 

scheduling has been completed for a range of mining strategies investigating high and average grade process 

feed scenario for a range of uranium production rates (1.3 – 2.5Mlb/a). The basis of the mine scheduling to date 

includes estimates of the processing costs (capital and operating) predominantly based upon the outdated 

flowsheet. These costs will be updated to reflect the most recent ANSTO testwork and process modelling and 

iterated back into the mine schedule. 

Heap leach modelling by CM Solutions (Johannesburg) is ongoing and expected to be completed and reported 

in the next quarter. The modelling work completed to date confirms that full scale operation (6m heaps) is more 

likely to generate a pregnant leach solution (PLS) that is low in acid and suitable for direct ion exchange (IX) which 

is the alternative flowsheet development concept. This work de-risks the scale-up assumptions extrapolated 

from the ANSTO column testwork. 

 
4 Refer to ASX announcement dated 6 December 2024 “Letlhakane Increases Indicated Mineral Resources by 65%”. For a breakdown of 
classification of the Letlhakane Mineral Resource classification, please see page 18 of this announcement. 
5 See ASX announcement 29 April 2026 
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The next phase will be to engineer the new flowsheet at a range of capacities so that the capital and operating 

costs can be refined for the updated process. These costs will feed back into the mine scheduling to enable 

selection of the best value processing capacity and production rate, including staged expansion. 

The updated MRE and these studies will determine decisions around the work programs and timing for the 

expected preliminary feasibility study which is now expected in H1 CY27. 

SUSTAINABILITY  

During the three-month period ended 31 March 2026, there were no reportable health and safety incidents. The 
12-month rolling Total Recordable Injury Frequency Rate (TRIFR) was at 5.15 (per million hours worked), while 
the Lost Time Injury Frequency Rate (LTIFR) remained at zero.  

During the quarter, Lotus continued its support for communities surrounding the Kayelekera Uranium Mine, with 

the installation of solar panels for a community health facility and conducting maintenance works on the Wiliro 

Health Clinic including restoration of power, water supply and painting. Lotus also donated funds to the District 

Forestry Office under the Karonga District Council to support the tree planting season launch at the Chilambiro 

Primary School. Additionally, Lotus supported Malawi University of Business and Applied Sciences (MUBAS) 

Association of Mining Engineering Students one-week innovation boot camp. This program engages students 

from mining, geological, metallurgy and mineral processing engineering in designing and developing practical, 

technology-driven solutions to address real-world challenges.   

CORPORATE 

Cash Position and Expenditure  

As at 31 March 2026, Lotus had cash of A$85M (unaudited)6 (31 December 2025: A$56.2M), exclusive of 

restricted cash of US$10.0M which forms cash collateral for the Kayelekera environmental bond.   

The cash balance increased by A$28.8M from the 31 December 2025 quarter. As outlined in the Appendix 5B for 

the period ended 31 March 2026, net cash used in operating activities was A$37.7M (which primarily related to 

production costs at Kayelekera, as well as staff costs for corporate personnel, and corporate and administrative 

expenses), while payments for exploration & evaluation which were classified as investing activities expenditure, 

amounted to A$0.43M (which relates to studies and infill drilling at Letlhakane). A$17.8M was spent on investing 

activities primarily relating to capital expenditures at Kayelekera. 

The Company completed a placement to raise A$76M and an SPP to raise A$3M before costs.  

Debt Financing  

As at 31 March 2026, Lotus Africa has drawn down US$7.6M on the equipment finance facility of US$8.5M with 

First Capital Bank plc7 (December Quarter: US$2.6M). This facility was used to fund the mobile equipment and 

mining equipment, with the lender providing 70% of the cost of mobile equipment and 80% of light vehicles and 

buses. 

Lotus also continues to consider other debt facilities as longer term features of the capital structure. In light of 

initial shipments in the near term, the Company is progressing a number of potential inventory financing 

structures for its product. 

Share Capital  

On 16 January 2026, the Company received shareholder approval to consolidate the Company’s share capital on 

a 11.5-for-1 basis (Consolidation).  

As at 31 March 2026, the Company had 273,218,323 ordinary fully paid shares, with 36,926,969 shares issued 

during the quarter, including 35,449,623 shares issued for the equity placement, 1,409,660 shares issued for the 

 
6 Exchange rate assumption of 0.6854 AUD:USD. The Company had US$33.3M in cash and cash equivalents (excluding restricted cash), with 

the majority of other cash and cash equivalents holdings AUD denominated. 
7 Refer to ASX Announcement dated 31 July 2025. 
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Share Purchase Plan at $2.15 per share and 67,686 shares issued following the exercise of nil exercise price 

options.  

The Company had 2,654,088 granted options with various vesting and expiration dates as at 31 March 2026. 

Except for 695,656 options exercisable at $3.45, all options have a nil exercise price. No options were issued 

during the quarter; 67,686 options were cancelled following exercise. 

The Company had 1,839,416 Performance Rights outstanding at the end of March 2026. 

Payments to Related Parties  

The Company’s Non-Executive Chairman, Mr Michael Bowen, is a partner of law firm, Thomson Geer.  A payment 
of $2k was made to Thomson Geer during the March quarter. 

Payments to all directors for executive and non-executive directors’ fees in the quarter were $275k. 
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TENEMENT INTERESTS 

The Company’s tenement interests as at 31 March 2026 are shown in Table 4. 

Table 4: Tenement interests as at 31 March 2026 

Tenement Ownership Area km2 Registered Holder Location 

ML0152 - Kayelekera  85% 55.5  Lotus Africa Limited Malawi 

EL812 – Nthalire 85% 32.65 Lotus Africa Limited Malawi 

EL502 - Juma-Miwanga 85% 24.95 Lotus Africa Limited Malawi 

EL595 – Livingstonia 85% 5.64 Lotus Africa Limited Malawi 

EL583 - Livingstonia West 85% 17.42 Lotus Africa Limited Malawi 

PL 2482/2023 100% 119.66 Lotus Marula Botswana Pty Ltd Botswana 

ML 2016/16L 100% 131.18 Lotus Marula Botswana Pty Ltd Botswana 

 

REFERENCE TO PREVIOUS ASX ANNOUNCEMENTS  

In relation to information in this announcement that relates to previously reported exploration results, the dates 
of which are referenced, Lotus confirms that that it is not aware of any new information or data that materially 
affects the information included in that announcement. 

In relation to information in this announcement that relates to Mineral Resources or Ore Reserves, please refer 
to page 14 of this announcement. 

 

This ASX announcement was approved and authorised by the Managing Director of Lotus Resources Limited. 

For more information contact: 

GREG BITTAR 

Managing Director 

greg.bittar@lotusresources.com.au  

+61 (08) 9200 3427 

 

  

For more information, visit www.lotusresources.com.au 

  

mailto:greg.bittar@lotusresources.com.au
http://www.lotusresources.com.au/
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FORWARD LOOKING STATEMENTS 

This announcement contains certain forward-looking statements. Forward looking statements include those 

containing words such as: "anticipate", "believe", "expect", "estimate", "should", “will", "plan", "could", "may", 

"intends", "guidance", "project", "forecast", "target", "likely", “continue”, “objectives” and other similar 

expressions within the meaning of securities laws of applicable jurisdictions and include, but are not limited to, 

the certain plans, strategies and objectives of the Company and other matters. Any forward-looking statements, 

opinions and estimates provided in this announcement are based on assumptions and contingencies which are 

subject to change without notice and involve known and unknown risks and uncertainties and other factors 

which are beyond the control of the Company and its officers, employees, agents, associates and advisers. This 

includes any statements about market and industry trends, which are based on interpretations of market 

conditions. Forward looking statements are provided as a general guide only and should not be relied upon as 

an indication or guarantee of future performance. Readers are cautioned not to place undue reliance on forward-

looking statements. Actual results may differ materially from those expressed or implied in such statements. 

Except as required by law or regulation (including the ASX Listing Rules), the Company undertakes no obligation 

to update these forward-looking statements or to provide any other additional or updated information whether 

as a result of new information, future events or results or otherwise. 

To the maximum extent permitted by law, the Company and its officers, employees, agents, associates and 

advisers do not make any representation or warranty, express or implied as to the currency, accuracy, reliability 

or completeness of any forward-looking statements, or the likelihood of fulfilment of any forward-looking 

statement, and disclaim all responsibility and liability for the forward-looking statements (including, without 

limitation, liability for negligence). There can be no assurance that actual outcomes will not differ materially from 

these forward-looking statements. The forward-looking statements are based on information available to the 

Company as at the date of this announcement. 

DISCLAIMER 

This announcement has been prepared by the Company based on information from its own and third-party 

sources and is not a disclosure document. It does not purport to contain all the information that a prospective 

investor may require in connection with any potential investment in the Company. It should be read in 

conjunction with, and full review made of, the Company’s disclosures and releases lodged with the Australian 

Securities Exchange (ASX) and available at www.asx.com.au under the Company’s ticker code (ASX: LOT). Each 

recipient must make its own independent assessment of the Company and should seek professional advice 

before acquiring any shares in the Company. 

Except for any liability that cannot be excluded by law, the Company and its related bodies corporate, directors, 

officers, employees, advisers and agents (each a Lotus Party) disclaim and accept no responsibility for, or makes 

any representation or warranty, express or implied, with respect to the accuracy, reliability or completeness of 

the information contained in this presentation and none of those parties have or assume any obligation to 

provide any additional information or to update this presentation. Whilst care has been exercised in preparing 

this announcement, to the fullest extent permitted by law, the Company and each Lotus Party: 

• make no representation, warranty or undertaking, express or implied, as to the adequacy, accuracy, 
currency, completeness, reliability or reasonableness of this announcement; and  

• expressly disclaims all responsibility and liability for any expenses, losses, damages or costs (whether 
direct, indirect or contingent) arising in respect of your reliance on this presentation including, without 
limitation, the information contained in or provided in connection with it, any errors or omissions from 
it however caused, lack of accuracy, completeness, currency or reliability or you or any other person 
placing any reliance on this presentation, its accuracy, completeness, currency or reliability. 
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ABOUT LOTUS  

Lotus is a leading Africa-focused uranium producer with significant scale and Mineral Resources. Lotus owns an 

85% interest in the Kayelekera Uranium Mine in Malawi, and 100% of the Letlhakane Uranium Project in 

Botswana.  

Lotus restarted production at Kayelekera in August 2025, on time and on budget. The Kayelekera Mine hosts 

current Mineral Resources and Ore Reserves as set out in the tables below and historically produced ~11MIb of 

uranium between 2009 and 2014. The Letlhakane Project hosts a current Mineral Resource also as set out in the 

table below. 

LOTUS MINERAL RESOURCE INVENTORY – DECEMBER 20248,9,10,11,12 

 Project Category Mt Grade U3O8 U3O8 

(U3O8 ppm) (M kg) (M lbs) 
Kayelekera Measured 0.9 830 0.7 1.6 

Kayelekera Measured – RoM Stockpile13 1.6 760 1.2 2.6 

Kayelekera Indicated 29.3 510 15.1 33.2 

Kayelekera Inferred 8.3 410 3.4 7.4 

Kayelekera Total 40.1 510 20.4 44.8 

Kayelekera Inferred – LG Stockpiles14 2.4 290 0.7 1.5 

Kayelekera Total – Kayelekera 42.5 500 21.1 46.3 

Letlhakane Indicated 71.6 360 25.9 56.8 

Letlhakane Inferred 70.6 366 25.9 56.9 

Letlhakane Total – Letlhakane 142.2 363 51.8 113.7 

Livingstonia Inferred 6.9 320 2.2 4.8 

Livingstonia Total – Livingstonia 6.9 320 2.2 4.8 

Total All Uranium Mineral Resources 191.6 392 75.1 164.8 

 

LOTUS ORE RESERVE INVENTORY – JULY 202215 

Project Category Mt Grade U3O8 U3O8 

(U3O8 ppm) (M kg) (M lbs) 
Kayelekera Open Pit - Proved 0.6 902 0.5 1.2 

Kayelekera Open Pit - Probable 13.7 637 8.7 19.2 

Kayelekera RoM Stockpile – Proved 1.6 760 1.2 2.6 

Kayelekera Total 15.9 660 10.4 23.0 

 

 
8 See ASX announcement dated 15 February 2022 entitled "Kayelekera mineral resource increases by 23%" for information on the Kayelekera Mineral Resource 
Estimate. The competent person for that announcement was David Princep. 
9 The Kayelekera Mineral Resource Estimate is inclusive of the Kayelekera Ore Reserves.  
10 See ASX announcement dated 9 June 2022 entitled "Uranium Resource Increases to 51.1Mlbs" for information on the Livingstonia Mineral Resource Estimate. 
The competent person for that announcement was David Princep. 
11 See ASX Announcement dated 6 December 2024 for information on the Letlhakane Mineral Resource Estimate.  
12 Lotus confirms that it is not aware of any new information or data that materially affects the information included in the respective Mineral Resource 
announcements of 15 February 2022, 6 June 2022 and 6 December 2024 and that all material assumptions and technical parameters underpinning the Mineral 
Resource Estimates in those announcements continue to apply and have not materially changed. Lotus confirms that the form and context in which the 
Competent Persons' findings are presented have not been materially modified from those market announcements. 
13 RoM stockpile has been mined and is located near mill facility. 
14 Low-grade stockpiles have been mined and placed on the medium-grade stockpile and are considered potentially feasible for blending or beneficiation, with 
initial studies to assess this optionality already completed. 
15 Ore Reserves are reported based on a dry basis.  Proved Ore Reserves are inclusive of RoM stockpiles and are based on a 200ppm cut-off grade for arkose and 
a 390ppm cut-off grade for mudstone.  Ore Reserves are based on a 100% ownership basis of which Lotus has an 85% interest. Except for information in the 
Accelerated Restart Plan announced on the ASX on 8 October 2024 and the ramp-up progress stated in this March 2026 Quarterly Activities Report, Lotus 
confirms that it is not aware of any new information or data that materially affects the information included in the announcement of 11 August 2022 and that 
all material assumptions and technical parameters underpinning the Ore Reserve Estimate in that announcement continue to apply and have not materially 
changed. Lotus confirms that the form and context in which the Competent Person's findings are presented have not been materially modified from the 11 
August 2022 announcement. 
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Appendix 5B 

Mining exploration entity or oil and gas exploration entity 
quarterly cash flow report 

Name of entity 

LOTUS RESOURCES LIMITED 

ABN  Quarter ended (“current quarter”) 

38 119 992 175  31 MARCH 2026 

 

Consolidated statement of cash flows Current quarter 
$A’000 

Year to date  

(9 months) 
$A’000 

1. Cash flows from operating activities 

- - 1.1 Receipts from customers 

1.2 Payments for 

- -  (a) exploration & evaluation  

 (b) development - - 

 (c) production (36,222) (36,222) 

 (d) staff costs (893) (2,838) 

 (e) administration and corporate costs (1,108) (3,150) 

1.3 Dividends received (see note 3) - - 

1.4 Interest received 549 1,989 

1.5 Interest and other costs of finance paid (68) (285) 

1.6 Income taxes paid - - 

1.7 Government grants and tax incentives - 67 

1.8 Other (provide details if material) - - 

1.9 Net cash from / (used in) operating 
activities 

(37,742) (40,439) 

 

2. Cash flows from investing activities 

- - 

2.1 Payments to acquire or for: 

 (a) entities 

 (b) tenements - - 

 (c) property, plant and equipment (17,788) (97,085) 

 (d) exploration & evaluation  (432) (2,024) 

 (e) investments -  

 (f) other non-current assets (31) (112) 
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Consolidated statement of cash flows Current quarter 
$A’000 

Year to date  

(9 months) 
$A’000 

2.2 Proceeds from the disposal of: 

- -  (a) entities 

 (b) tenements - - 

 (c) property, plant and equipment - - 

 (d) investments - - 

 (e) other non-current assets - - 

2.3 Cash flows from loans to other entities  - - 

2.4 Dividends received (see note 3) - - 

2.5 Other (provide details if material) - - 

2.6 Net cash from / (used in) investing 
activities 

(18,251) (99,221) 

 

3. Cash flows from financing activities 

79,248 144,478 
3.1 Proceeds from issues of equity securities 

(excluding convertible debt securities) 

3.2 Proceeds from issue of convertible debt 
securities 

- - 

3.3 Proceeds from exercise of options - - 

3.4 Transaction costs related to issues of equity 
securities or convertible debt securities 

(4,577) (8,552) 

3.5 Proceeds from borrowings 6,893 10,857 

3.6 Repayment of borrowings - - 

3.7 Transaction costs related to loans and 
borrowings 

- - 

3.8 Dividends paid - - 

3.9 Other (provide details if material) - - 

3.10 Net cash from / (used in) financing 
activities 

81,564 146,783 

 

4. Net increase / (decrease) in cash and 
cash equivalents for the period 

  

4.1 Cash and cash equivalents at beginning of 
period 

56,164 75,934 

4.2 Net cash from / (used in) operating 
activities (item 1.9 above) 

(37,742) (40,439) 

4.3 Net cash from / (used in) investing activities 
(item 2.6 above) 

(18,251) (99,221) 

4.4 Net cash from / (used in) financing activities 
(item 3.10 above) 

81,564 146,783 
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Consolidated statement of cash flows Current quarter 
$A’000 

Year to date  

(9 months) 
$A’000 

4.5 Effect of movement in exchange rates on 
cash held 

3,306 1,984 

4.6 Cash and cash equivalents at end of 
period 

85,041 85,041 

 

5. Reconciliation of cash and cash 
equivalents 
at the end of the quarter (as shown in the 
consolidated statement of cash flows) to the 
related items in the accounts 

Current quarter 
$A’000 

Previous quarter 
$A’000 

5.1 Bank balances 17,500 22,693 

5.2 Call deposits 9,683 33,471 

5.3 Bank overdrafts - - 

5.4 Other (term deposits <3 months) 57,858 - 

5.5 Cash and cash equivalents at end of 
quarter (should equal item 4.6 above) 

85,041 56,164 

 

6. Payments to related parties of the entity and their 
associates 

Current quarter 
$A'000 

6.1 Aggregate amount of payments to related parties and their 
associates included in item 1 

277 

6.2 Aggregate amount of payments to related parties and their 
associates included in item 2 

- 

Note: if any amounts are shown in items 6.1 or 6.2, your quarterly activity report must include a description of, and an 
explanation for, such payments. 

 

Item 6.1 of $277k includes payments related to all Directors for fees, superannuation, and reimbursement of travel 
expenses.  Item 6.1 includes payments of $2k for legal services provided by a firm associated with a director (being 
a partner of that firm). 
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7. Financing facilities 
Note: the term “facility’ includes all forms of financing 
arrangements available to the entity. 

Add notes as necessary for an understanding of the 
sources of finance available to the entity. 

Total facility 
amount at quarter 

end 
$A’000 

Amount drawn at 
quarter end 
$A’000 

7.1 Loan facilities 12,402 11,017 

7.2 Credit standby arrangements - - 

7.3 Other (please specify) - - 

7.4 Total financing facilities 12,402 11,017 

   

7.5 Unused financing facilities available at quarter end  

7.6 Include in the box below a description of each facility above, including the lender, interest 
rate, maturity date and whether it is secured or unsecured. If any additional financing 
facilities have been entered into or are proposed to be entered into after quarter end, 
include a note providing details of those facilities as well. 

Lotus (Africa) Limited (Malawian entity) has a US$8.5M equipment finance facility with First 
Capital Bank plc (Lender) which may be used to fund 70% of the cost of mobile equipment 
and 80% of light vehicles and buses. The Lender will have security over the equipment 
financed. The facility has a term of 5 years from first drawdown (8 October 2025) with 
repayments monthly over equal instalments over the term of the facility (there is no repayment 
of principal or interest in the first 6 months). Interest will be at a floating rate of SOFR plus a 
premium (currently less than 10% per annum).  The Company is currently investigating 
working capital and prepayments facilities. Refer to the Quarterly Report for further details. 

 

8. Estimated cash available for future operating activities $A’000 

8.1 Net cash from / (used in) operating activities (item 1.9) (37,742) 

8.2 (Payments for exploration & evaluation classified as investing 
activities) (item 2.1(d)) 

(432) 

8.3 Total relevant outgoings (item 8.1 + item 8.2) (38,174) 

8.4 Cash and cash equivalents at quarter end (item 4.6) 85,041 

8.5 Unused finance facilities available at quarter end (item 7.5) 1,385 

8.6 Total available funding (item 8.4 + item 8.5) 86,426 

   

8.7 Estimated quarters of funding available (item 8.6 divided by 
item 8.3) 

2.26 

Note: if the entity has reported positive relevant outgoings (ie a net cash inflow) in item 8.3, answer item 8.7 as “N/A”. 
Otherwise, a figure for the estimated quarters of funding available must be included in item 8.7. 

8.8 If item 8.7 is less than 2 quarters, please provide answers to the following questions: 

 8.8.1 Does the entity expect that it will continue to have the current level of net operating 
cash flows for the time being and, if not, why not? 

 Answer: N/A 

 

 8.8.2 Has the entity taken any steps, or does it propose to take any steps, to raise further 
cash to fund its operations and, if so, what are those steps and how likely does it 
believe that they will be successful? 

 Answer: N/A 
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 8.8.3 Does the entity expect to be able to continue its operations and to meet its business 
objectives and, if so, on what basis? 

 Answer:  

 

 Note: where item 8.7 is less than 2 quarters, all of questions 8.8.1, 8.8.2 and 8.8.3 above must be answered. 

 

Compliance statement 

1 This statement has been prepared in accordance with accounting standards and policies which 

comply with Listing Rule 19.11A. 

2 This statement gives a true and fair view of the matters disclosed. 

 

 

Date: 30 April 2026 

 

 

Authorised by: Lotus Resources Limited Board of Directors 
(Name of body or officer authorising release – see note 4) 

 

Notes 

1. This quarterly cash flow report and the accompanying activity report provide a basis for informing the market about the 
entity’s activities for the past quarter, how they have been financed and the effect this has had on its cash position. An 
entity that wishes to disclose additional information over and above the minimum required under the Listing Rules is 
encouraged to do so. 

2. If this quarterly cash flow report has been prepared in accordance with Australian Accounting Standards, the definitions 
in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral Resources and AASB 107: Statement of Cash 
Flows apply to this report. If this quarterly cash flow report has been prepared in accordance with other accounting 
standards agreed by ASX pursuant to Listing Rule 19.11A, the corresponding equivalent standards apply to this report. 

3. Dividends received may be classified either as cash flows from operating activities or cash flows from investing activities, 
depending on the accounting policy of the entity. 

4. If this report has been authorised for release to the market by your board of directors, you can insert here: “By the board”. 
If it has been authorised for release to the market by a committee of your board of directors, you can insert here: “By the 
[name of board committee – eg Audit and Risk Committee]”. If it has been authorised for release to the market by a 
disclosure committee, you can insert here: “By the Disclosure Committee”. 

5. If this report has been authorised for release to the market by your board of directors and you wish to hold yourself out as 
complying with recommendation 4.2 of the ASX Corporate Governance Council’s Corporate Governance Principles and 
Recommendations, the board should have received a declaration from its CEO and CFO that, in their opinion, the financial 
records of the entity have been properly maintained, that this report complies with the appropriate accounting standards 
and gives a true and fair view of the cash flows of the entity, and that their opinion has been formed on the basis of a 
sound system of risk management and internal control which is operating effectively. 


